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Mr. Roger F. Stanley, Director
Tri-Party Agreement Implementation
State of Washington
Department of Ecology

r* P.O. Box 47600
Olympia, Washington	 98504-7600
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Dear Messrs. Hofer and Stanley:

rn SCHEDULING OF RESPONSES TO NOTICE OF DEFICIENCY COMMENTS FOR FIVE RECENTLY
SUBMITTED CLOSURE PLANS

!r
A 15-day extension to the due date for the 218-E-8 Borrow Pit (T-2-1) and
200 West Ash Pit (T-2-2) Notice of Deficiency (NOD) response tables submittal
is being requested. This extension would enable a staggering of schedules for
five closure plans that are currently on the same NOD comment response cycle.
This staggering of the schedules for these closure plans was proposed at the
February 17, 1993, Unit Managers' Meeting (UMM). Enclosed is a schedule
showing the proposed due dates. The schedule dates were verbally agreed to by
the State of Washington Department of Ecology Unit Manager at the
April 15, 1993, UMM.

The extension would result in a more evenly distributed workload for all
parties involved; it would change the due date for the two closure plan NOD
response tables from June 15, 1993, to June 30, 1993.
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Messrs. Hofer and Stanley	 -2-
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Should you have any questions, please contact Mr. R. N. Krekel of the
U.S. Department of Energy, Richland Operations Office on (509) 376-4264 or
Mr. F. A. Ruck III of the Westinghouse Hanford Company on (509) 376-9876.

)

ncerely,

mes E. Rasmussen, Acting Program Manager
EAP:RNK	 Office of Environmental Assurance,

Permits, and Policy
DOE Richland Operations Office

Loa

R. E. Lerch, Deputy Director
Restoration and Remediation
Westinghouse Hanford Company

Enclosure:
Closure Plan Schedule

cc w/encl:
q	 Administrative Records, H6-08

B. A. Austin, WHC
.V
	 D. L. Duncan, EPA

R. E. Lerch, WHC
M. M. McCarthy, WHC
S. M. Price, WHC
F. A. Ruck III, WHC
M. A. Selby, Ecology
D. R. Sherwood, EPA
J. J. Wallace, Ecology



MODIFIED TRI-PARTY AGREEMEJ PRUCEL PR40S)=D JCHdULE FaR 11EVIEW/RESPONSE
AND REVISION OF FIVE CLOSURE PLANS

RCRA Closure Plans Review/Response Cycle Duration

(Days)
Start End

119921 1993 1994
N D J F M A M J J A S O N D J F M A M

Hanford Patrol Academy Demolition Site

Ecology Review (Rev. 0) 11/25/92 3/17/93

DOE-RL Response 90 3/17/93 6/15/93

Ecology Review 90 6/15/93 9/13/93

Resolve Issues 60 9/13/93 11/12/93

DOE-RL Revise Document 90 11/12/93 2/10/94

218-E-8 Borrow Pit and

200 West Ashpit Demolition Sites

Ecology Review (Rev. 0) 11/25/92 3/17/93

DOE-RL Response 105 3/17/93 6/30/93

Ecology Review 90 6/30/93 9/28/93

Resolve Issues 60 9/28/93 11/29/93

DOE-RL Revise Document 90 11/29/93 2/28/94

Hexone Storage and Treatment Facili ty

Ecology Review (Rev. 0) 11/25/92 4/20/93

DOE-RL Response 90 4/20/93 7/19/93

Ecology Review 90 7/19/93 10/18/93

Resolve Issues 60 10/18/93 12/17/93

DOE-RL Revise Document 90 12/17/93 3/17/94

r",1

100-D Ponds

Ecology Review (Rev. 0) 90 2/26/93 5/27/93

DOE-RL Response 90 5/27/93 8/25/93

Ecology Review 90 8/25/93 11/23/93

7tResolve Issues 60 11/23/93 1/24/94

DOE-RL Revise Document 90 1/24/94 4/25/94

4/22/93
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B. A. Austin B2-35

R. K. Bhatia H6-23

R. E. Bolls N3-13

D. P. Butcher H6-23

G. D. Carpenter H6-30

C. K. DiSibio B3-15

G. W. Jackson, Assignee H6-21

R. J. Landon H6-22

R. E. Lerch B3-63

D. M. Korematsu-Olund H6-23

P. J. Mackey B3-15

H. E. McGuire,	 Level	 1 B3-63

R. D. Pierce N3-13

T. Powell R3-82

S. M. Price H6-23

M. R. Romsos N3-11

F. A. Ruck III H6-23

J. L. Waite B1-59

B. W. Wyrick H6-29

EDMC H6-08

RCRA File/GHL H6-23

DPB File/LB H6-23
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